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Trans-Canada Highway 1 
RW Bruhn Bridge and Approaches

Meeting with CSRD
Informational Update on Construction Phase Traffic Strategy 
Summer 2024
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Agenda

1. Anticipated Construction Schedule

2. Traffic Management Objectives

3. Options Evaluation

4. Traffic Management Strategy
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Anticipated Construction Schedule

• Tender: June 2024 

• Contractor Mobilization: September 2024

• Complete construction of new infrastructure: Late 2026

• Decommissioning and removal of existing bridge: 2027

• Complete Multi-Use Path on New Bridge: 2027

• Completion: Late 2027

Note: Construction schedule is subject to change and will be confirmed by the retained contractor.
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Key Construction Activities & Complexities

Blasting, Scaling, and Material Management
- Significant material to be disposed of off-site, at 

Ministry’s Harvey Pit

CPKC Coordination
- Blasting is not permitted when trains are passing through the 

construction area 
- Up to 30 trains per day; timing of trains uncertain

Preload Area
- Approx. 30,000 cubic metres of surcharge 

placement required for east bridge abutment
- Approx. 3-6 month preload period anticipated

Multiple Retaining Walls
- Multiple retaining walls required along Hwy 1, Old 

Sicamous Road, and for the bridge
- Some walls are up to 9m in height

Bridge Construction
- New four-lane bridge will be constructed adjacent 

to existing bridge
- Final construction will require removal of existing 

bridge
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Construction Traffic Management Strategy

Objectives

• Reduce construction duration

• Provide consistent and predictable access for local residents and businesses

• Avoid closures during regular commuter windows

• Limit closures during peak summer tourist season

• Provide consistent and predictable closures for all road users
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Construction Traffic Management Strategy
Actions

• Season specific interruptions

• Extended daytime/nighttime closures with diversion to Alternate Route

• Alternate Route improvements

• Limited short duration closures
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Seasonal, Extended Day/Nighttime Closures

Winter (September 16 – June 14)
Daytime Closure: 9am-3pm

Nighttime Closure: 12am-4am

 

Summer (June 15 – Sept. 15)
Daytime Closure: 7:30pm-9pm
Nighttime Closure: 12am-4am

 

During Closures:
• All Hwy 1 through traffic directed to Alternate 

Route
• Local traffic (Old Sicamous Rd, Old 

Spallumcheen Rd) released to/from 
Sicamous every hour on top of the hour 
(exception is summer daytime window)

• Blasting prohibited during nighttime window
• Provisions for emergency vehicle access
• Hwy 1 to be reopened within 1 hour, should a 

serious event occur on Alternate Route

 

Anticipated Travel Time Increase:
• Winter Daytime Closure (9am-3pm): 20-30 min.
• Summer Daytime Closure (7:30pm-9pm): 30-45min.
• Nighttime Closure (12am-4am): minimal impact
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Alternate Route Improvements

Alternate Route Improvements:
• Hwy 1 /97A: Signalization changes
• Hwy 97A/B junction: Temporary signal and

extended EB left-turn storage
• Resurfacing of Alternate Route
• Advanced Direct Messaging Signage

advising of closures and diversion to
Alternate Route

• Static signage identifying final turn-around
opportunity 3.5km west of Project site
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Information Sharing 

• Advance warning East and West of Sicamous via digital message signs advising of
closures and diversion to Alternate Route

• Static signage identifying final turn-around opportunity 3.5km west of Project site
(will accommodate commercial vehicles)

• Communication of planned closure schedule through DriveBC, TRAN social media 
channels and Project Website

• Contract requirements for approval of a Public Information Sharing Plan before 
implementing closures
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Thank you!
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